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� Apr-Jun (due last working day Jul) 
� Jul-Sep (due last working day Oct) 

I. Information 

State/Tribe/University or Department: Indiana Department of Environmental

Management

Title of Project: Prototype Sector Model for Outcome-Based Performance Measures

Grant Contact Person: Pam O’Rourke; Senior Environmental Manager; 100 North

Senate Avenue, P.O. Box 6015, Indianapolis, IN 46206-6015; phone- 317/232-4464;

fax- 317/233-6647;

Funds Received by Grantee (Date and amount): August 10, 2000; $190,000

EPA Regional Project Officer: Linda Mangrum (Region 5)

EPA Regional Technical Contact:

Author of report: Pam O’Rourke


II. Status of Project Milestones 

Significant milestones for the project should be entered into this table at the beginning of the 
grant period and should appear in every report (unless it is dropped from the project). 
With each report, please fill in dates or add milestones as appropriate. If dates or milestones are 
adjusted in subsequent reports, please indicate this in the comment field or in text below the 
table. 

Project Milestones and/or comments Anticipated 
Completion Date 

Completion Date 

Finalize arrangements with IDEM Information Technology 

staff to provide project support on use of Indiana RCRA 
Activity Tracking System's (IRATS) database as a model for 

the project database. 

July 1, 2001 June 3, 2002 

X 



De fine unive rse of auto salv age fac ilities to be in clude d in 
pro ject. 

August 1, 2001 July 3, 2001 

Identify and assemble multimedia project staff group. May 31, 2001 May 9, 2001 

Identify additional technical staff. June 15, 2001 May 9, 2001 

Project Milestones and/or comments Anticipated 
Completion Date 

Completion Date 

Obtain copy of ArcView Spatial Analyst GIS software. 

Comm ent: Arrangements have been made with IDEM ’s IT 
grou p to p rovid e GIS sup por t, therefore purchase of this 

softwar e will not b e necessary. 

October 1, 2002 July 20, 2001 

Develop draft compliance assistance manual cover letter, and 
informational brochure for the public. 

April 15, 2003 

Develop  multime dia insp ection checklist. October 1, 2001 January 7, 2003 

Examine available information and determine pre-initiative 

comp liance rates. 

June 1, 2003 

Coordinate Glob al Positioning System (GPS ) measurement 
program with the Indiana Department of Natural Resources 

(IDNR ). 

Comment: Due to re sourc e con straints, ID NR was unable to 
obtain coordinates for 12 counties. Project staff are working 
with ID EM ’s IT se ction to  obta in the rem aining coor dinate s. 

May 1, 2003 

Convey list of auto salv age fac ilities to all loca l health 
dep artments and seek inp ut on the list. 

September 1, 2000 September 1, 2000 

Develop distribution of categories for measured parameters 

for use in post-project co mpliance rate mea surem ent. 

November 1, 2003 

Finalize multimedia audit checklist, compliance assistance 
manual and informational brochure for the public. 

April 15, 2003 

Develop training workshops and complete arrangements for 
training locations and o ther administrative details. 

April 1, 2003 

M ail invitations for training workshops. April 1, 2003 

Pub licize project in ID EM  external pub lications, press 
releases, and no tices to appro priate trade asso ciations. 

June 1, 2003 

Continually upd ate tracking datab ase with output activities. June 30, 2004 

Promote IDEM’s Self-disclosure policy. July 30, 2004 

Determine priority areas for purposes of compliance 

evaluation inspection targeting. 

May 1, 2003 

Conduct project staff cross-training. May 1, 2003 

Distribute com pliance assistance m anual and b rochures. April 15, 2003 



Place compliance manual and workshop information on 
IDE M ’s website, along with links to IDE M ’s vehicle 

maintenance manual and other applicable or appropriate web 
addresses both inside and outside  IDEM. 

April 15, 2003 

Develop and conduct training workshops to be offered at 

various locations throughout the state. 

June 15, 2003 

Project Milestones and/or comments Anticipated 
Completion Date 

Completion Date 

Offer and c onduc t on-site audits of auto salvage facilities. July 30, 2004 

Utilize database and GIS information to target facilities for 
comp liance evaluation inspe ctions in priority areas. 

May 1, 2003 

Review pre-and post-workshop surveys to determine whether 

an increase in knowledge and understanding of environmental 
rules has occurred as a result of the individual’s workshop 

attendance. 

August 31, 2003 

Cond uct comp liance evaluation inspe ctions. October 31, 2003 

Draft and finalize mid-initiative progress report detailing the 
process, information gathered and conclusions drawn to date. 

June 1, 2003 

Initiate timely and approp riate enforcement actions, where 
appropriate. 

July 30, 2004 

Reassess p re-initiative compliance rates. July 31, 2003 

Begin follow-up inspections to determine new or recurrent 
significant violations 

November 1, 2003 

Upd ate tracking database with outcome measures resulting 
from outp ut activities. 

July 30, 2004 

Contact the Indiana State Police (ISP) to obtain aerial 
pho tographs o f facilities, wher e necessary. 

July 30, 2004 

Make non-notifier referrals to the Indiana Bureau of Motor 

Vehicles, as appropriate. 

July 30, 2004 

M ake referrals to ID EM ’s Office of Criminal Investigations, 
as appropriate. 

July 30, 2004 

Identify improvements resulting from integrated enforcement 

and co mpliance a ssurance activities. 

July 30, 2004 

Continue follow-up inspections and documentation of new or 
recurrent significant violations. 

July 30, 2004 

Beg in to determine p ost-initiative com pliance rates. June 1, 2004 

Analyze env ironmental indica tors. July 1, 2004 

W rite and subm it final repo rt. July 30, 2004 

III. Project Status. 



Anticipated project completion date: July 30, 2004 

IV. Results/Outcomes: (Both planned and actual - to be updated with each report) Outcome measures include 
changes in awareness and understanding, changes in behavior, and environmental and human health improvements. 

Describe results and attach additional information if necessary. 

Outcome Measurement Anticipated 
Com pletion Date 

Completion Date (or 
explanation as to 
why measurement 
could not be 
completed) 

Determ ine pre- and p ost- initiative com pliance rates. July 30, 2004 

Determine change in compliance rates between beginning and 
end of pro ject. 

July 30, 2004 

Determine number of facilities disclosing and correcting 
violations as a result of IDEM ’s “Self-Disclosure and 
Env ironm ental A udit P olicy.” 

July 30, 2004 

Determine total amount of contaminated soil removed from 
facilities directed to do so as part of an enforcement actions 
issued in respo nse to pro ject inspections. 

July 30, 2004 

Conduct followup inspections to determine level of 
compliance after the issuance of an enforcement action. 

July 30, 2004 

Note: Additional output and outcome measures are contained in the final funding proposal for this project. A 
discussion of these additional measures and their associated results will be contained in the project final 
report. 


